
Project Web Site: https://www.wsdot.wa.gov/projects/sr6/fronia-creek/home

SR 6/South Branch Fronia Creek and Fronia Creek - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Right of Way
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$2,060

$48

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
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$602$605

$50

Project Cost Summary ($ in Thousands)

Current Leg. 
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Cost

$48

Total $0 $2,704 $2,710

$0 $2,049 $2,060

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2018

Q2 2016

Q1 2018

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018

Q1 2019

Q3 2018

Q1 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2019

Q1 2019

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

400621M

Southwest 

SR 6

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

C. Francis

20

Project Information

Project Description

This project will remove a fish barrier.            

Contractor: 009412 - STELLAR J CORPORATION - $1,383,884.20 - 04/03/2019 
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